COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 27/ 2012

ESTI MATE SUMVARY 14:17: 23
CONTI D C17827 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 17827- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 66.0  DAYS TI VE ALLOW 70 WORK DAYS
SH 350 LA JUNTA SOUTHWEST PERCENT TI ME: 94. 29 ORI G TI ME ALLOW 70 WORK DAYS
PRQJECT NO. STA3501- 011
SH 350 LA JUNTA SOUTHWEST
NAMVE OF RQAD: 350A
PRQJECT OOUNTI ES: OTERO
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 08/ 24/ 2012 DATE TI ME STARTED 03/01/2012
P.O BOX 566 DATE LET 01/ 26/ 2012 DATE WORK BEGAN
DATE AWARDED 02/ 01/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 10/ 2012 DATE ACCEPTED
CANON C TY CO 81215- 05¢ 719- 275- 4555 DATE NOTI CE TO PROCEED 03/ 01/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,470, 844. 78 PARTI Cl PATI NG $ 3,470, 844.78 $ 20,071.74
AWARD PROJECT AM: $  3,263,000.00 NONPARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 3,470, 844. 78 20,071. 74
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 3,470, 844. 78 20, 071. 74
TOTAL CLAI VB $ 0. 00 RETAI NAGE -3,425.00 45, 520. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,467,419.78 65, 591. 74
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 3,467,419.78 65, 591. 74
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 65, 591. 74

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17827-BI D ESTI MATE RUN 08/ 27/ 2012
PRQIECT: STA3501- 011 ESTI MATE NO 0005 14:17: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00015 Renoval of Headwal | 27.000 27.000
EACH 0. 000 0.00
106. 00000 27.000 2,862.00
0010 202- 00090 *Renoval of Delineator 204. 000 204. 000
EACH 0. 000 0.00
5. 40000 204. 000 1,101. 60
0015 202- 00200 *Renoval of Sidewal k 536. 000 536. 000
Sy 0. 000 0.00
6. 40000 536. 000 3, 430. 40
0020 202- 00202 *Renoval of CGutter 100. 000 100. 000
LF 0. 000 0.00
4.40000 100. 000 440. 00
0025 202- 00203 *Renoval of Curb and Cutter 1, 490. 000 1, 490. 000
LF 0. 000 0.00
4.40000 1, 490. 000 6, 556. 00
0030 202- 00206 *Renoval of Concrete Curb Ranp 8. 000 8. 000
Sy 0. 000 0.00
13. 00000 8. 000 104. 00
0035 202- 00220 Renoval of Asphalt Mat 3, 302. 000 3, 302. 000
Sy 0. 000 0.00
3. 70000 3, 302. 000 12,217. 40
0040 202- 00240 *Renoval of Asphalt Mat (Pl aning) 14, 025. 000 14, 025. 000
Sy 0. 000 0.00
5. 00000 14, 025. 000 70, 125. 00
0045 202- 00810 *Renoval of Gound Sign 66. 000 66. 000
EACH 0. 000 0.00
50. 00000 66. 000 3, 300. 00
0050 202- 00821 *Renoval of Sign Panel 17. 000 17. 000
EACH 0. 000 0.00
29. 00000 17. 000 493. 00
0055 202-01130 *Renoval of Cuardrail Type 3 616. 000 616. 000
LF 0. 000 0.00

2.20000 616. 000 1, 355. 20



CONTI D C17827 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17827-BI D ESTI MATE RUN 08/ 27/ 2012
PRQIECT: STA3501- 011 ESTI MATE NO 0005 14:17: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202- 01300 *Renoval of End Anchorage 8. 000 8. 000
EACH 0. 000 0. 00
120. 00000 8. 000 960. 00
0065 202- 04002 G ean Cul vert 20. 000 20. 000
EACH 0. 000 0. 00
200. 00000 20. 000 4, 000. 00
0070 202-04003 C ean Culvert (Special) 4. 000 4.000
EACH 0. 000 0. 00
500. 00000 4. 000 2, 000. 00
0075 203-00010 Uncl assi fied Excavation (Conplete In Place) 2,279.190 2,279.190
CY 0. 000 0. 00
11. 00000 2,279.190 25,071. 09
0080 203-01500 Bl adi ng 30. 000 30. 000
HOUR 0. 000 0. 00
115. 00000 30. 000 3, 450. 00
0085 203-01622 Sweepi ng (Wth Pickup Broon 50. 000 50. 000
HOUR 0. 000 0. 00
6. 00000 50. 000 300. 00
0087 206- 00065 Str Bkfl (FlowFill) 25. 000 25. 000
CY 0. 000 0. 00
200. 00000 25. 000 5, 000. 00
0090 207-00205 Topsoi | 9, 100. 000 9, 100. 000
CY 0. 000 0. 00
8. 50000 9, 100. 000 77, 350. 00
0095 208-00002 *Erosion Log (12 Inch) 1, 090. 000 1, 090. 000
LF 0. 000 0. 00
3.20000 1, 090. 000 3, 488. 00
0100 208-00011 *Er osi on Bal es (VWed Free) 32. 000 32. 000
EACH 0. 000 0. 00
9. 00000 32. 000 288. 00
0105 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 05000 0. 000 0. 00



CONTI D C17827 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17827-BI D ESTI MATE RUN 08/ 27/ 2012
PRQJECT: STA3501- 011 ESTI MATE NO 0005 14:17: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 208-00034 *&avel Bag 46. 000 46. 000
LF 0. 000 0. 00
4. 80000 46. 000 220. 80
0115 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1. 00000 2.000 2.00
0125 208-00103 *Renoval and Disposal of Sedinent (Labor) 36. 000 36. 000
HOUR 0. 000 0. 00
45. 00000 36. 000 1, 620. 00
0130 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 21. 000 21. 000
HOUR 0. 000 0. 00
50. 00000 21. 000 1, 050. 00
0135 208- 00205 Erosi on Control Supervisor 123. 000 123. 000
HOUR 0. 000 0. 00
1. 00000 123. 000 123. 00
0140 210-00011  *Reset Mailbox Structure (Type 1) 13. 000 13. 000
EACH 0. 000 0. 00
340. 00000 13. 000 4,420. 00
0145 212-00006 *Seeding (Native) 16. 600 16. 600
ACRE 0. 000 0. 00
265. 00000 16. 600 4,399. 00
0150 212-00032 *Soi | Condi tioning 16. 600 16. 600
ACRE 0. 000 0. 00
1, 645. 00000 16. 600 27, 307.00
0155 213-00002 *Mul ching (Weed Free Hay) 16. 600 16. 600
ACRE 0. 000 0. 00
291. 00000 16. 600 4, 830. 60
0160 213-00061 *Mul ch Tackifier 3, 330. 000 3, 330. 000
LB 0. 000 0. 00
2.30000 3, 330. 000 7,659. 00



CONTI D C17827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17827-BI D ESTI MATE RUN 08/ 27/ 2012
PRQIECT: STA3501- 011 ESTI MATE NO 0005 14:17: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 213-00100 *Soi | Bi nder 0. 000 0. 000
ACRE 0. 000 0. 00
795. 00000 0. 000 0. 00
0170 304- 06007 Aggregate Base Course (Cl ass 6) 1, 617. 000 1,617. 000
(% 0. 000 0. 00
36. 00000 1, 617. 000 58, 212. 00
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
10. 00000 0. 000 0. 00
0180 403- 34741 Hot M x Asphalt (Gading SX) (75) (PG 64-22) 36, 977. 620 36, 977. 620
TON 0. 000 0. 00
59. 00000 36, 977. 620 2,181, 679. 58
0185 403-34771 Hot M x Asphalt (Gading SX) (75) (PG 76-28) 639. 380 639. 380
TON 0. 000 0. 00
150. 00000 639. 380 95, 907. 00
0190 411-10255 Emul sified Asphalt (Sl ow Setting) 12, 877. 000 12, 877. 000
GAL 0. 000 0. 00
1. 00000 12, 877. 000 12,877.00
0194 603- 10300 30 In CSP 104. 000 104. 000
LF 0. 000 0. 00
110. 00000 104. 000 11, 440. 00
0195 603-33024 24 Inch Pipe Safety End Treat ment 40. 000 40. 000
EACH 0. 000 0. 00
1, 166. 00000 40. 000 46, 640. 00
0200 603-33030 30 Inch Pipe Safety End Treat ment 8. 000 8. 000
EACH 0. 000 0. 00
2,121. 00000 8. 000 16, 968. 00
0205 603-33036 36 Inch Pipe Safety End Treat nent 6. 000 6. 000
EACH 0. 000 0. 00
2, 758. 00000 6. 000 16, 548. 00
0210 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 500. 000 1, 500. 000
LF 0. 000 0. 00

17. 00000 1, 500. 000 25, 500. 00



CONTI D C17827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17827-BI D ESTI MATE RUN 08/ 27/ 2012
PRQIECT: STA3501- 011 ESTI MATE NO 0005 14:17: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 606-01370 *Transition Type 3G 8. 000 8. 000
EACH 0. 000 0. 00
1, 252. 00000 8. 000 10, 016. 00
0220 606- 02005 *End Anchor age (Fl ared) 8. 000 8. 000
EACH 0. 000 0. 00
2,200. 00000 8. 000 17, 600. 00
0221 607-60620 Road C osure Gate 1. 000 0. 000
EACH 1. 000 13, 549. 00
13, 549. 00000 1. 000 13, 549. 00
0222 900- 00006 Added Item (Dol lar)/ Bracket for Road O osure Gate 2, 354. 000 0. 000
DOL 2, 354. 000 2,354.00
1. 00000 2, 354. 000 2,354.00
0225 608- 00000 *Concrete Sidewal k 862. 000 862. 000
SY 0. 000 0. 00
33. 00000 862. 000 28, 446. 00
0230 608-00010 *Concrete Curb Ranp 89. 000 89. 000
SY 0. 000 0. 00
70. 00000 89. 000 6, 230. 00
0235 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 465. 000 1, 465. 000
LF 0. 000 0. 00
13. 50000 1, 465. 000 19, 777.50
0240 609-24002 *Qutter Type 2 (2 Foot) 130. 000 130. 000
LF 0. 000 0. 00
17. 00000 130. 000 2,210.00
0245 612-00001  *Delineator (Type I) 188. 000 188. 000
EACH 0. 000 0. 00
19. 00000 188. 000 3,572.00
0250 612-00003  *Delineator (Type Il1) 74. 000 74. 000
EACH 0. 000 0. 00
22. 00000 74.000 1, 628. 00
0255 614-00011  *Sign Panel (dass I) 222. 000 194. 000
SF 28. 000 476. 00

17. 00000 222.000 3,774.00



CONTI D C17827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17827-BI D ESTI MATE RUN 08/ 27/ 2012
PRQIECT: STA3501- 011 ESTI MATE NO 0005 14:17: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 614-00012 *Sign Panel (dass I1) 505. 000 445. 000
SF 60. 000 1, 140. 00
19. 00000 505. 000 9, 595. 00
0265 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 25. 000 25. 000
EACH 0. 000 0. 00
195. 00000 25. 000 4,875. 00
0270 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 33. 000 31. 000
Sl i pbase
EACH 2.000 890. 00
445. 00000 33. 000 14, 685. 00
0275 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 5. 000 5. 000
Sl i pbase
EACH 0. 000 0. 00
488. 00000 5. 000 2,440.00
0280 614-80385 *Runble Strip 0. 000 0. 000
LF 0. 000 0. 00
0. 24000 0. 000 0.00
0285 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0286 625-00001 Const Surveying (Hour) Extra Construction Surveying 4. 400 4.400
HOUR 0. 000 0. 00
100. 00000 4.400 440. 00
0290 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
184, 817. 24000 1. 000 184, 817. 24
0295 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0300 627-00003 *Ther nopl astic Pavenent Marking (Inlaid) 1, 067. 000 1, 067. 000
SF 0. 000 0. 00
14. 00000 1, 067. 000 14, 938. 00
0305 627-00005 *Epoxy Pavement MarKking 384. 000 384. 000
GAL 0. 000 0. 00

78. 00000 384. 000 29, 952. 00



CONTI D C17827 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17827-BI D ESTI MATE RUN 08/ 27/ 2012
PRQJECT: STA3501- 011 ESTI MATE NO 0005 14:17: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0310 627-00011 *Pavenent Marking Paint (Waterborne) 911. 000 911. 000
GAL 0. 000 0. 00
27.00000 911. 000 24,597. 00
0315 630-00000  *Fl aggi ng 3,391. 000 3,391. 000
HOUR 0. 000 0. 00
20. 00000 3,391. 000 67, 820. 00
0320 630- 00007 *Traffic Control |nspection 34. 000 34.000
DAY 0. 000 0. 00
43. 00000 34.000 1, 462. 00
0325 630- 00012 *Traffic Control Management 64. 000 64. 000
DAY 0. 000 0. 00
570. 00000 64. 000 36, 480. 00
0330 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 5. 400
EACH 0. 600 25. 80
43. 00000 6. 000 258. 00
0335 630-80341 *Construction Traffic Sign (Panel Size A) 25. 000 22.500
EACH 2.500 26. 50
10. 60000 25. 000 265. 00
0340 630-80342 *Construction Traffic Sign (Panel Size B) 84. 000 75. 600
EACH 8. 400 97. 44
11. 60000 84. 000 974. 40
0345 630-80344 *Construction Traffic Sign (Special) 128. 000 115. 200
SF 12. 800 135. 68
10. 60000 128. 000 1, 356. 80
0350 630-80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 300 954. 90
3,183. 00000 3. 000 9, 549. 00
0355 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 200 318. 40
1, 592. 00000 2.000 3,184.00
0360 630- 80360 *Drum Channel i zi ng Devi ce 115. 000 103. 500
EACH 11.500 60. 95
5. 30000 115. 000 609. 50



CONTI D: C17827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17827-BI D ESTI MATE RUN 08/ 27/ 2012
PRQJECT: STA3501- 011 ESTI MATE NO. 0005 14:17: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0365 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 10. 800
EACH 1.200 13.92
11. 60000 12. 000 139. 20
0370 630- 80380 *Traffic Cone 265. 000 238.500
EACH 26. 500 29.15
1. 10000 265. 000 291. 50
0375 630-80510 *Mobi | e Paverent Marking Zone 0. 000 0. 000
LS 0. 000 0. 00
1, 060. 00000 0. 000 0. 00
0376 900- 00014 Added |tem (Lunp Sum)/ Rel ocate Power 1. 000 1. 000
LS 0. 000 0. 00
4, 780. 00000 1. 000 4,780. 00
0380 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700- 70016 F/ A Fuel Cost Adj ustnent 10,179.710 10,179.710
F A 0. 000 0. 00
1. 00000 10,179. 710 10,179.71
0395 700- 70018 F/ A Roadway Snoot hness | ncentive 73, 516. 250 73,516. 250
F A 0. 000 0. 00
1. 00000 73, 516. 250 73,516. 25
0400 700- 70019 F/ A Asphalt Cenent Cost Adjustnent -70, 254. 530 - 70, 254. 530
F A 0. 000 0. 00
1. 00000 - 70, 254. 530 - 70, 254. 53
0405 700- 70023 F/ A On-The-Job Trai nee 1, 280. 000 1, 280. 000
F A 0. 000 0. 00
1. 00000 1, 280. 000 1, 280. 00
0410 700- 70025 F/A Quality Incentive Paynment 91, 837. 540 91, 837. 540
F A 0. 000 0. 00
1. 00000 91, 837. 540 91, 837. 54



CONTI D C17827 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 17827-BI D ESTI MATE RUN 08/ 27/ 2012
PRQJECT: STA3501- 011 ESTI MATE NO 0005 14:17: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0415 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70034 F/A Wility Rel ocates 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3,392,518.78 % 20,071.74% 3,392,518.78
CAT NOO300 STRUCTURES
0430 202-00425 *Renoval of Bridge Railing 180. 000 180. 000
LF 0. 000 0. 00
9. 30000 180. 000 1,674.00
0435 518-03000 *Sawi ng and Seal i ng Bridge Joint 215. 000 215. 000
LF 0. 000 0. 00
20. 00000 215. 000 4, 300. 00
0440 601-03041 Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CY 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0445 606- 10300 *Bridge Rail Type 3 86. 000 86. 000
LF 0. 000 0. 00
72. 00000 86. 000 6,192. 00
0450 606-11010 *Bridge Rail Type 10R 140. 000 140. 000
LF 0. 000 0. 00
244.00000 140. 000 34, 160. 00
CAT 0300 CURRENT AMI $ 46, 326. 00 $ 0.00% 46, 326. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0455 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0460 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00




CONTI D: C17827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17827-BI D ESTI MATE RUN 08/ 27/ 2012
PRQJECT: STA3501- 011 ESTI MATE NO. 0005 14:17: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0465 620-00015 Fi el d Laboratory (State Furnished) 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0470 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00

CAT 0400 CURRENT AMI  $ 32,000.00 $

0.00$ 32, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 3,470,844.78 $

20,071.74 % 3,470,844.78



